COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 11/ 2017

ESTI MATE SUMVARY 15: 01: 10
CONTI D C20345 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20345- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TI VE ALLOW 125 WORK DAYS
US 50 WLLS BLVD TO BNSF RAI LR PERCENT TI ME: 25. 60 ORI G TI VE ALLOW 125 WORK DAYS
PRQJECT NO. STA0503- 086
US 50 WLLS BLVD TO BNSF RAI LR
NAVE OF RQAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 03/ 25/ 2017 DATE TI ME STARTED 01/30/2017
1541 STOCKYARD ROAD DATE LET 12/ 15/ 2016 DATE WORK BEGAN
DATE AWARDED 12/ 23/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 12/ 2017 DATE ACCEPTED
PUEBLO CO 81001 (719) 544- 4744 DATE NOTI CE TO PROCEED  01/30/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,563, 487.36 PARTICl PATING $ 408, 056. 96 $ 156, 893. 26
AWARD PROJECT AM: $ 1,477, 160. 52 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 26. 10% TOTAL EARNI NGS 408, 056. 96 156, 893. 26
FUNDS AVAI LABLE: $ 1,155, 430.40 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 408, 056. 96 156, 893. 26
TOTAL CLAI MB: $ 0.00 RETAI NAGE -9,911. 28 -4,318. 40
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 398, 145. 68 152, 574. 86
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 398, 145. 68 152, 574. 86
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 152, 574. 86

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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ESTI MATE RUN 04/ 11/ 2017

15: 01: 10
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0. 00
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0. 00
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0. 00
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CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20345-BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0002 15: 01: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 Renoval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0065 202-00815 Renoval of Sign (Special) 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0070 202-00827 *Renoval of Pull Box 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0075 202- 00840 *Removal of Traffic Signal Pole 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0080 202-01130 Renoval of Guardrail Type 3 264. 000 264. 000
LF 0. 000 0. 00
5. 00000 264. 000 1, 320. 00
0085 203- 00000 Uncl assi fied Excavation 3, 500. 000 2,571. 000
CY 0. 000 0. 00
8. 00000 2,571. 000 20, 568. 00
0090 203- 00066 Enbanknent Material (Conplete In Place) (R40) 0. 000 0. 000
CY 0. 000 0. 00
23.80000 0. 000 0. 00
0095 203-01500 Bl adi ng 24.000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0100 203-01510 Backhoe 24.000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 203-01550 Dozi ng 24.000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0110 203-01597 Pot hol i ng 40. 000 24.000
HOUR 9. 000 2,250. 00

250. 00000 33. 000 8, 250. 00



CONTI D C20345 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20345-BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0002 15:01: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 207- 00205 Topsoi | 165. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0120 208-00020 Silt Fence 1, 995. 000 0. 000
LF 0. 000 0. 00
2.90000 0. 000 0. 00
0125 208-00035  Aggregate Bag 318. 000 41. 000
LF 0. 000 0. 00
7.00000 41. 000 287.00
0130 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0135 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0140 208-00103 Renoval and Di sposal of Sedinent (Labor) 75. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0145 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 75. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0150 208-00106 Sweepi ng (Sedi nent Renoval) 100. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0155 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 8. 000 360. 00
45. 00000 8. 000 360. 00
0160 208- 00207 Erosi on Control Managenent 25. 000 4. 000
DAY 4.000 1, 600. 00
400. 00000 8. 000 3, 200. 00
0165 210-00476 *Reset M crowave Vehicle Radar Detector (M/RD) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20345-BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0002 15: 01: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0175 210- 00890 *Reset |Intersection Detection System (Canera) 4. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0180 210-01000 Reset Fence 217.000 0. 000
LF 145. 000 580. 00
4. 00000 145. 000 580. 00
0185 210-01011 Reset Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0190 210-04011 Adj ust Manhol e (Speci al) 3. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0195 212-00006 *Seeding (Native) 0. 310 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0200 212-00032 *Soi | Condi tioning 0. 310 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0205 213-00002 *Mul ching (Weed Free Hay) 0. 310 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0210 213-00061 *Mul ch Tacki fier 62. 000 0. 000
LB 0. 000 0. 00
10. 50000 0. 000 0. 00
0215 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 800. 000 0. 000
d ass
SY 0. 000 0. 00
4. 50000 0. 000 0. 00
0220 304- 06000 Aggregate Base Course (Cl ass 6) 7, 655. 000 0. 000
TON 150. 190 2,853.61

19. 00000 150. 190 2,853.61



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20345-BID ESTI MATE RUN 04/ 11/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0002 15:01: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 146. 000 0. 000
TON 13. 000 1, 521. 00
117. 00000 13. 000 1,521. 00
0230 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 2,611. 570 0. 000
TON 0. 000 0. 00
73. 20000 0. 000 0. 00
0235 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 870. 660 0. 000
TON 0. 000 0. 00
81. 20000 0. 000 0. 00
0240 411-10255  Enulsified Asphalt (Sl ow Setting) 788. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0245 503-00012 *Drilled Caisson (12 Inch) 3.500 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0250 503-00054 *Drilled Caisson (54 Inch) 21.000 0. 000
LF 21. 000 12, 600. 00
600. 00000 21. 000 12, 600. 00
0255 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 95. 000 0. 000
LF 31. 000 2,728.00
88. 00000 31. 000 2,728.00
0260 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
0265 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 320. 000 248. 000
LF 820. 000 91, 840. 00
112. 00000 1, 068. 000 119, 616. 00
0270 604- 13005 Inlet Type 13 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0275 604-16010 Inlet Type 16 (10 Foot) 1. 000 0. 000
EACH 1. 000 3, 700. 00
3, 700. 00000 1. 000 3, 700. 00



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20345-BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0002 15: 01: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 604- 16610 Inlet Type 16 (Triple) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0285 604- 19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0290 604- 19310 Inlet Type R L 15 (10 Foot) 2. 000 0. 000
EACH 1. 000 8, 050. 00
8, 050. 00000 1.000 8, 050. 00
0295 604- 30010 Manhol e Sl ab Base (10 Foot) 6. 000 0. 000
EACH 4.000 10, 800. 00
2, 700. 00000 4.000 10, 800. 00
0300 604- 30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0305 608- 00006 *Concrete Sidewal k (6 Inch) 27.000 0. 000
Sy 0. 000 0. 00
69. 05000 0. 000 0. 00
0310 608-00010 *Concrete Curb Ranp 25. 000 0. 000
Sy 0. 000 0. 00
70. 75000 0. 000 0. 00
0315 608-00015 *Det ect abl e War ni ngs 16. 000 0. 000
SF 0. 000 0. 00
73. 20000 0. 000 0. 00
0320 609- 20010 *Curb Type 2 (Section B) 187. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0325 609-21020 *Curb and Gutter Type 2 (Section II-B) 120. 000 0. 000
LF 0. 000 0. 00
21. 35000 0. 000 0. 00
0330 609-21021 *Curb and Gutter Type 2 (Section II-M 1, 223. 000 0. 000
LF 0. 000 0. 00

18. 25000 0. 000 0. 00



CONTI D C20345 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20345-BI D ESTI MATE RUN 04/ 11/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0002 15: 01: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 609-21023 *CQurb and Qutter Type 2 (Section I1-B) (Special) 175. 000 0. 000
LF 0. 000 0. 00
20. 40000 0. 000 0. 00
0340 609-24004  *CQutter Type 2 (4 Foot) 56. 000 0. 000
LF 0. 000 0. 00
31. 80000 0. 000 0. 00
0345 613- 00206 *2 Inch BElectrical Conduit (Bored) 416. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0350 613-00306 *3 Inch Electrical Conduit (Bored) 774.000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0355 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0360 613-13006 *Lumi nare (LED) (8500 Lunens) 3. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0365 613-34400 *Li ght Standard Metal (40 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0370 613-40010 *Light Standard Foundati on 2. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0375 614-00011 *Sign Panel (Qass I) 21. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0380 614-00012 *Sign Panel (Cass I1) 12. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0385 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 12. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20345-BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0002 15: 01: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 11. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
42. 00000 0. 000 0.00
0395 614-70117 *Pedestrian Signal Face (16) 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0400 614-70336 *Traffic Signal Face (12-12-12) 5. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0.00
0405 614-70448 *Traffic Signal Face (12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0.00
0410 614-72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0415 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0420 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0425 614-87690 *Ethernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0430 621- 00450 Det our Pavenent 276. 000 0. 000
Sy 0. 000 0. 00
40. 00000 0. 000 0.00
0435 625- 00000 *Construction Surveying 1. 000 0.284
LS 0.221 7,270.90
32, 900. 00000 0. 505 16, 614. 50
0440 626- 00000 *Mobi | i zati on 1. 000 0.355
LS 0.071 12, 946. 85

182, 350. 00000 0. 426 77,681. 10



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20345-BI D ESTI MATE RUN 04/ 11/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0002 15: 01: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 626- 01103 Public Information Services (Tier I11) 1. 000 0. 200
LS 0. 200 1, 000. 00
5, 000. 00000 0. 400 2,000. 00
0450 627-00008 *Modi fi ed Epoxy Pavement Marking 17. 000 0. 000
GAL 0. 000 0. 00
650. 00000 0. 000 0. 00
0455 627-00011 *Pavenent Marking Paint (Waterborne) 107. 000 11. 000
GAL 1. 000 115. 00
115. 00000 12. 000 1, 380. 00
0460 627- 30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 47.000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0465 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 430. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0470 630- 00000 *Fl aggi ng 700. 000 32. 000
HOUR 0. 000 0. 00
25. 00000 32. 000 800. 00
0475 630- 00007 *Traffic Control Inspection 125. 000 12. 000
DAY 24.000 1, 560. 00
65. 00000 36. 000 2,340. 00
0480 630-00012 *Traffic Control Managenent 60. 000 8. 000
DAY 3. 000 1, 800. 00
600. 00000 11. 000 6, 600. 00
0485 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0490 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 500 50. 00
100. 00000 0. 500 50. 00
0495 630- 80341 *Construction Traffic Sign (Panel Size A) 16. 000 3. 000
EACH 5. 000 300. 00

60. 00000 8. 000 480. 00



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20345-BI D ESTI MATE RUN 04/ 11/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0002 15: 01: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 13. 500
EACH 5. 500 412. 50
75. 00000 19. 000 1, 425. 00
0505 630-80344 *Construction Traffic Sign (Special) 165. 000 55. 000
SF -27.500 - 605. 00
22. 00000 27.500 605. 00
0510 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 1. 500 1, 275. 00
850. 00000 1. 500 1, 275. 00
0515 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 11. 500
EACH 0. 000 0. 00
115. 00000 11.500 1,322.50
0520 630-80370 Concrete Barrier (Tenporary) 1, 300. 000 1, 090. 000
LF -450. 000 -21,150. 00
47. 00000 640. 000 30, 080. 00
0525 630- 80380 *Traffic Cone 200. 000 20. 000
EACH 80. 000 1, 760. 00
22. 00000 100. 000 2,200. 00
0530 630-85011 I npact Attenuator (Tenporary) 130. 000 16. 000
DAY 8. 000 2, 000. 00
250. 00000 24.000 6, 000. 00
0535 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70012 F/ A Asphal t Pavenent Incentive 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
F A 105. 910 105.91

1. 00000 105. 910 105.91



CONTI D C20345 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20345-BID ESTI MATE RUN 04/ 11/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0002 15:01: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0555 700- 70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 70. 000 70. 00
1. 00000 70. 000 70. 00
0570 700- 70060 F/' A Adjust F/ A Adjust Uilities 50, 000. 000 0. 000
FA 3,588. 330 3,588. 33
1. 00000 3, 588. 330 3,588. 33
0575 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 1, 028. 080 1, 028. 08
1. 00000 1, 028. 080 1, 028. 08
0600 202- 00250 Rem Pavenent Marki ng CMD 002 3, 000. 000 0. 000
SF 118. 800 308. 88
2.60000 118. 800 308. 88
CAT 0200 CURRENT AMI  $ 1,541,487.36$% 156, 893.26 $ 386, 056. 96
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0585 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0590 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0595 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 22,000.00 $ 0.00% 22, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1,563,487.36 % 156, 893.26 $ 408, 056. 96



